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1. SR 334 PATHWAY DESIGN 

Design continues on this project. Some work in the area of Eagle Creek may be 
seen within the next few weeks as soil boring tests are conducted to determine 
the appropriate footing and foundation composition for the new pedestrian 
bridge. A notice-to-proceed for the next phase of land acquisition services has 
been issued to the design consultant, BLN. 
 

2. TURKEY FOOT PATHWAY DESIGN 

At the direction of the Town Council, design is underway for the pathway to be 
constructed along the east side of Turkey Foot Ave. from Mulberry Street to the 
parking lot for Turkey Foot Park. A notice-to-proceed for the next phase of land 
acquisition services has been issued to the design consultant, BLN. 

 
3. STORMWATER UTILITY STUDY 

The Town Attorney is currently drafting an ordinance for consideration at the 
August meeting of the Town Council that will create a Department of Storm 
Water Management governed by a three-member Board of Directors. Upon 
creation of the new department, the Board will convene and formally determine 
the rates and structure of the utility, holding any necessary public meetings or 
hearings. Upon adoption of a resolution by the Board establishing the rates and 
procedures, the Council will take action at a subsequent meeting to ratify or 
reject the Storm Water Boards determinations. Public information on the utility is 
posted on the Town’s web site under the Department of Street and Storm Water 
Services. Both a FAQ sheet and the entire rate study are available for viewing. 
Additional material is planned to be mailed to constituents as part of the Town 
Council’s annual report, and supplemental public information and initiatives will 
be developed as determined by the Committee. 



 
4. EAGLE CREEK STREAM BANK EROSION ALONG TEMPLE AVE. 

Portions of the stream bank along Temple Avenue just east of the golf course 
clubhouse have been eroding over the past few years. To correct this condition, 
a bank stabilization project was being developed as a 2011 project. However, 
due to the recent excessive rains this condition must be mitigated yet this year. 
To that end, design is being completed in order to solicit quotes to allow 
construction to occur before the end of summer. While this project was not 
covered in the current 2010 budget, the design and construction of this project 
can be funded appropriately with the funds in the street repair and storm water 
budget line items and no additional appropriations are currently being 
contemplated. 
 

5. ANNUAL STREET REPAIRS 

A bid opening was held on June 15th for this year’s street repair program. Roads 
in the project include: 
 

1. Spot repairs on CR 800 East within urban boundary limits 
2. CR 400 South from 800 East to the abandoned rail line (currently gravel) 
3. Spot repairs on CR 500 South from 875 East to 800 East 
4. Spot repairs on CR 875 East from CR 500 South to CR 550 South 
5. Spot repairs on CR 975 East from Mulberry St./Whitestown Rd. to the 

northern urban town limits 
6. Spot repairs and asphalt overlay on Ford Rd. from SR 334 to Bloor Lane 
7. Complete reconstruction of Clay Ct. in Village Walk subdivision 
8. Asphalt overlay on Pine St. from 6th St. to 8th St. with curb and sidewalk 

repairs 
9. Asphalt overlay on Elm St. from SR 334 to Poplar St. 
10. Spot repairs on Willow Rd. from US 421 to the Hamilton County line 
11. Thermoplastic line striping on Temple Ave. 

 
Six contractors submitted bids for the project. The bid summary is as follows: 
 

Contractor Amount 
Shelly & Sands $449,434.00 
Grady Brothers $464,912.35 
Calumet $517,582.70 
Baumgartner & Co. $524,625.35 
E & B Paving $545,462.60 
Milestone $551,407.00 

 
All bids received were under the engineer’s estimate, and were accurate and 
complete. The project is being awarded to the apparent lowest responsive and 
responsible bidder, Shelly & Sands. Contract documents have been submitted by 
the contractor and paving should begin in July. 
 

6. WILLOW ROAD/MICHIGAN ROAD PEDESTRIAN SIGNAL 

The Town Engineer is still finalizing the documents to re-bid this project. It is 
expected that quotes will be solicited from contractors this month. 


